

### Initial Project Planning Template

|               |              |
|---------------|--------------|
| Date          | 28 June 2026 |
| Team ID       |              |
| Project Name  | Smart Lender |
| Maximum Marks | 5 Marks      |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                | Story Points | Priority | Team Members              | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|--------------------------------------------------|--------------|----------|---------------------------|-------------------|---------------------------|
| Sprint-1 | Data Collection               | USN-1             | Collect and prepare the loan prediction dataset. | 2            | High     | Yelugubanti Satya Bhavani | 26-06-2026        | 26-06-2026                |

|          |                    |       |                                                         |   |        |                           |            |            |
|----------|--------------------|-------|---------------------------------------------------------|---|--------|---------------------------|------------|------------|
| Sprint-1 | Data Preprocessing | USN-2 | Clean missing values and preprocess applicant data.     | 2 | High   | Yelugubanti Satya Bhavani | 26-06-2026 | 27-06-2026 |
| Sprint-2 | Model Development  | USN-3 | Train and compare machine learning algorithms.          | 3 | High   | Jeeru Mitravardhan        | 26-06-2026 | 27-06-2026 |
| Sprint-2 | Model Selection    | USN-4 | Select the best-performing Random Forest model.         | 2 | High   | Jeeru Mitravardhan        | 27-06-2026 | 28-06-2026 |
| Sprint-3 | Web Application    | USN-5 | Develop the Flask web interface for loan prediction.    | 3 | High   | Pilli Siva Sankar         | 27-06-2026 | 28-06-2026 |
| Sprint-3 | Prediction System  | USN-6 | Integrate the trained model with the Flask application. | 2 | High   | Yelugubanti Satya Bhavani | 27-06-2026 | 28-06-2026 |
| Sprint-4 | Testing            | USN-7 | Test prediction accuracy and validate user inputs.      | 2 | Medium | Pilli Siva Sankar         | 28-06-2026 | 29-06-2026 |
| Sprint-4 | Deployment (NA)    | USN-8 | Runs locally and verify functionality.                  | 2 | High   | Pilli Siva Sankar         | 28-06-2026 | 29-06-2026 |